

Initial Project Planning Template

Date	30 June 2026
Team ID	SWTID-2026-7290
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member	Sprint Start	Sprint End
Sprint-1	Data Collection	USN-1	Collect loan applicant dataset from Kaggle	3	High	Yuvaraj Konda	24-06-2026	25-06-2026
Sprint-1	Data Preprocessing	USN-2	Clean missing values and encode categorical features	3	High	Pavan Kumar Reddy Karakampalli	24-06-2026	26-06-2026
Sprint-2	Model Development	USN-3	Train Decision Tree, Random Forest, KNN, and XGBoost models	5	High	Tejaswini Maddireddy	25-06-2026	27-06-2026
Sprint-2	Model Evaluation	USN-4	Compare model performance and select the best model	3	High	Lahari Lakkireddy	26-06-2026	30-06-2026

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member	Sprint Start	Sprint End
Sprint-3	Web Application	USN-5	Develop Flask application with prediction interface	5	High	Tejaswini Maddireddy	28-06-2026	01-07-2026
Sprint-3	Deployment	USN-6	Deploy application on IBM Cloud	3	Medium	Thirumuru Gowthami	30-06-2026	02-07-2026
Sprint-4	Testing	USN-7	Perform functional and performance testing	3	High	Pavan Kumar Reddy Karakampalli	01-07-2026	03-07-2026
Sprint-4	Documentation	USN-8	Prepare final documentation and presentation	2	Medium	Lahari Lakkireddy	01-07-2026	04-07-2026